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BRIEFING:  April 12, 2016 BOARD MEETING AGENDA ITEM #4 

 

 

TO:  Chairman Richard and Board Members 

 

FROM: Frank Vacca, Chief Program Manager 

  Paul Engstrom, Third Party Manager 

  Tom Fellenz, Chief Counsel 

 

DATE: April 12, 2016 

 

RE:  Consider Delegating Authority to Negotiate and Finalize Agreements with 

the BNSF Railway Company (BNSF)  
_____________________________________________________________________________________ 

 

Background 

The Authority’s First Construction Section (FCS), which is being constructed under three 

design-build contracts (CP 1, CP 2-3 and CP 4), will be adjacent to the BNSF corridor in the 

Central Valley.  At no point will high-speed rail share passenger tracks with BNSF, but it will 

pass over, under and in some areas be in close proximity to the BNSF right-of-way.   

BNSF’s cooperation and accommodation is crucial to successful delivery of construction in the 

Central Valley and the high-speed rail program is dependent on BNSF taking the following 

actions:  

(1) Reviewing, commenting on, and approving  designs and proposals for construction;  

(2) Participating in conference calls, attending a variety of meetings,  and coordinating 

ongoing site investigation, right-of-way and engineering planning and design meetings 

with the Authority staff, contractors and consultants;  

(3) Granting permission to enter to assess potential environmental risks during construction 

and for appraisal of parcels to be acquired;  

(4) Allowing safe access to their right-of-way for construction;  

(5) Temporarily and permanently relocating operating tracks and train signal/communication 

systems;  

(6) Approving of key design features, including overpasses and intrusion protection barriers;  

(7) Continuously and safely operating freight service during and after construction.  

 

BNSF Railway is one of the largest freight railroad networks in North America. BNSF is the 

product of mergers and acquisitions of nearly 400 different railroad lines, including two major 
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railroads (Burlington Northern Railroad and the Atchison, Topeka and Santa Fe Railway), over 

the course of 160 years. 

 

In California, BNSF operates over 2,125 miles of track – 1,155 miles of which are owned by 

BNSF and 975 miles through trackage rights (rights of one railroad to operate on another’s 

tracks). BNSF is a publicly traded corporation and a subsidiary of Berkshire Hathaway Inc., 

whose priority is to preserve and protect their ability to move freight through their systems in 

order to serve future and current customers.  

 

Authority staff is negotiating the terms and conditions of BNSF’s agreements to address the 

Authority’s construction needs.  A separate Reimbursement Agreement (within the CEO’s 

delegated authority) was executed with BNSF to permit reimbursement for BNSF expenses to 

review and comment on the Authority’s Design Builders Plans and Designs.  The major terms of 

Construction & Relocation, as well as Joint Corridor Use Agreements have been resolved, 

allowing staff to seek Board approve for final negotiation and execution.  

 

The Authority is seeking Board approval to delegate authority to the CEO to execute these 

agreements which are crucial to the Design-Build contracts for the FCS and successful delivery 

of the high-speed rail program. 

 

Discussion  

 

Relocation and Construction Agreements  

 

In connection with the development and construction of the FCS, BNSF will modify or relocate 

certain facilities and implement improvements, either permanently or temporarily, to enable 

construction and/or operation of the high-speed rail system.  This includes constructing rail-over-

rail grade separation structures (either overpasses or underpasses); local streets/highway 

overpasses and/or underpasses over or under the existing BNSF property; and, replacement of 

existing at-grade crossings and closure of existing at-grade crossings.  Separate Relocation and 

Construction Agreements will be signed for each Construction Package.  

 

A portion of the work to modify BNSF facilities will be performed by and are included in the 

design build contracts.  This work includes all civil work necessary to relocate BNSF facilities 

up to the track level. 

 

Other portions of the work to modify BNSF facilities will be performed by BNSF.  This work 

includes installing ballasted mainline tracks, freight yard tracks, train signals, removal of existing 

crossing gates, and relocation of existing signals near at-grade crossings. 

 

Relocation and Construction Agreements will address:  

(1) The cost of any BNSF facility modifications including: 

a. the cost of signal, track, civil and associated modifications required to modify or 

install grade crossing warning devices at at-grade crossings; 

b. the cost of any signal, track, civil and associated work; 
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c. the cost of installing at-grade crossing track integrity systems and modifications to 

active warning devices to accommodate such systems; and, 

d. design review and approval costs, permit, construction costs, construction oversight 

costs, coordination necessary to facilitate the project. 

(2) The Cost of flaggers who are freight railroad employees designated to communicate with 

the contractor which is required whenever the contractor’s work could endanger or 

interfere with the freight railroad operations;  

(3) The BNSF construction and/or maintenance costs during the construction of the 

Authority improvements caused by the Authority’s construction activities; 

(4) All BNSF construction management or inspection costs related to construction of the 

Authority Improvements; 

(5) All emergency work costs caused by the Authority in connection Authority’s project 

necessary to restore BNSF’s operations or protect BNSF employees or property; 

(6) All Costs associated with the BNSF Project Coordinator; 

(7) All Costs associated with compliance with the Federal Flow Down Requirements; and, 

(8) All Costs incurred under trackage, haulage or similar agreements between BNSF and 

other freight railroads in connection with detouring freight in BNSF’s account onto track 

owned by another freight railroad in order to accommodate the Project’s construction 

timeline. 

 

Joint Corridor Agreement  

 

The Joint Corridor Agreement addresses the use, operation and maintenance of the Authority’s 

facilities including operation of its passenger service where the mainline tracks for Authority 

passenger service are within two hundred and fifty (250) feet of BNSF’s property line. 

 

Unlike the many intercity and commuter passenger rail services with which the freights have 

negotiated indemnification agreements, the Authority will not be sharing its dedicated tracks or 

right-of-way with the freight railroads.  Safety design requirements include staying at least 102 

feet away from the edge of the freights existing right-of-way (except for overpasses/viaducts), 

when feasible.  

 

The federal Amtrak Reform and Accountability Act (Amtrak Act) explicitly authorizes 

passenger rail providers, including the Authority, to enter into indemnification agreements to 

allocate financial responsibility for claims. The Amtrak Act imposed a statutory $300 million 

liability cap (on aggregate damages from a single incident to be readjusted for inflation every 

five years) which was set by Congress to keep train systems such as Amtrak operating when 

faced with major lawsuits.  The cap applies to claims by passengers on intercity, commuter, or 

high-speed rail service.  

 

The terms within the Joint Corridor Agreement are based on existing state and federal laws, 

including the Amtrak Act, as adjusted, which specifically addresses commercial passenger 

liability.  Also included is a commitment that the eventual Authority Rail Operator will provide 
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$500 million liability insurance policy to cover both the Authority and BNSF.  The Authority’s 

insurance experts have verified availability and cost for this insurance. 

The Authority may be responsible for losses in excess of negotiated policy limits and coverage 

restrictions depending on responsibility. There are situations where, despite contractually agreed 

to insurance requirements, insurance companies will not agree to cover everything (or will 

specifically exclude coverage through endorsements, exclusions or otherwise).  For example it is 

typical for general liability policies to exclude coverage for liability caused by asbestos, based 

upon punitive damages, arising out of an act of war or terrorism.   

 

Reimbursement Agreement  

 

The terms of the Reimbursement Agreement govern BNSF’s on-going review of the design and 

construction plans for the Project and include BNSF’s staff, consultants and contractors review, 

comment and approval of preliminary and final designs; project management for design; 

construction administration and management; and, any permits or fees required to be obtained by 

BNSF. The current agreement in place, HSR14-40, is for $5 million and was executed under the 

CEO’s delegated authority. To cover all three construction packages, this agreement will require 

an amendment to increase the contract amount.  

 

Work performed by BNSF under the Reimbursement Agreement is managed by Task Order, 

services performed are at the Authority’s request, and are for actual and reasonable costs.  

 

Other Agreements  

 

In addition to the agreements discussed above, there will be additional agreements with BNSF. 

These agreements are described as information to the Board and are not included in this 

delegation request.  

 

Purchase and Sale Agreements will be executed for property interests or rights to be 

conveyed or granted to the Authority by BNSF Agreements and will be approved by the 

state’s Public Works Board.  Aerial easements which will be conveyed to the Authority 

by BNSF will be conveyed pursuant to the Overpass Agreements, other than rights to 

one or more temporary construction licenses from BNSF to the Authority which will be 

granted in the Relocation and Construction Agreement.  Overpass Agreements involving 

construction of new or changes to existing at-grade crossings will require the approval of 

the California Public Utilities Commission. The costs for the property rights in the 

Purchase and Sale Agreements and the Overpass Agreements are included in the Right-

of-Way Acquisition plan and budget.  The costs of the Overpass Structures are included 

in the Design-Build Contracts. 

 

Right of Entry Agreements will be used for access to BNSF’s property for appraisals, 

surveys, identification of underground utilities, testing for hazardous materials, and other 

related activities. Fees for access are paid by the applicable contractor and included 

within their contract costs.  
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Additionally, several construction elements and costs are included in the Authority’s civil 

construction packages (CP 1, CP 2-3 and CP 4) which include, but are not limited to: any 

costs associated with the construction of high-speed rail; underground track conduit, duct 

banks, manholes or pull boxes; removal or treatment of hazardous materials; any costs for 

disruption of freight service or lost revenue; fencing or gates; intrusion protection devices 

including barriers, ditch/berms or detection monitoring; relocation of non-BNSF owned 

utilities; any costs for BNSF mitigations (shoofly, turntable, spurs, wyes); any costs 

incurred from Alternate Technical Concepts (ATCs); and demolition and removal of 

existing BNSF tracks when required for relocation.   

 

Legal Approval 

 

All BNSF agreements are negotiated with assistance and involvement by the Authority’s in-

house Counsel and contracted outside Counsel.  All agreement will be approved as to form and 

compliance with laws by Counsel prior to execution. 

 

Budget Implications 

 

The $100 million budget for work associated with the BNSF Agreements is included in the 

Phase 1 and FCS budgets.  The budget has recently been validated and independently checked.  

BNSF will provide complete labor rate schedules and will invoice on an hourly basis.  The 

budget will be tracked and managed by developing estimates for various work components to be 

performed during the performance periods. Those estimates will include labor, materials and 

equipment. The progress and management of the BNSF work will be based on structured weekly 

coordination meetings to review schedule, priorities, delivery dates, responsibility assignments, 

and to identify issues and problems.  The design progress will be tracked closely by 

implementing a global tracking commodity chart. This chart will be maintained with weekly 

updates, shared with team members, and used as a tool to gauge whether progress is sufficient or 

if action needs to be taken.  The project teams will coordinate the contractors schedule with 

BNSF work activities on a four week look‐ahead schedule and review progress at the weekly 

coordination meeting. BNSF design will be reviewed to assure all work proposed is within the 

scope of work identified in the Relocation and Construction agreement.   

 

The project teams will monitor anticipated construction dates to the BNSF work matrix to aid in 

prioritizing designs. Actual progress should be updated weekly and compared to anticipated 

construction start dates.  The team will develop trend‐type charts as much as possible on the 

dashboard, as this type of chart shows both the current status and past trends. These trends will 

tell the team if they are on a course that will achieve the goals set by the project.  Noted below 

are metrics that are being considered for the dashboard.   

 Design Trends 

 Construction Trends 

 Cost Versus Budget 

 Top Ten Issues/Problems 

 Indicators of potential delay in contractors operation 
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Risk Analysis 

 
Contingencies are typically included in large budget items of this nature but are not included in the 

request for Board approval.  A contingency analysis and budget request for risks related to the BNSF 

contracts will be presented to the Board at a subsequent meeting. 

 

Estimate 

 

In March/April 2016 these estimates were prepared by Rail Delivery Partner estimators and 

independently checked.  The estimates are based upon the most current underlying assumptions 

about work to be performed by and costs expected to be incurred by BNSF. The Preliminary 

Engineering Drawings included in the Final EIR were used as the basis for all quantities 

associated with relocation, construction, and adjacency to BNSF.  RDP railroad experts and 

construction personnel from both the RDP and the Authority provided the underlying 

assumptions to the estimators and validated the final estimates.  

 

Relocation and Construction costs were segregated using FRA unit price element codes. The 

RDP estimators prepared assembly costs for each element of construction that included both 

material and labor costs. Estimates were prepared with the understanding that BNSF will 

construct all trackway elements from the sub-ballast up (i.e. ballast, ties, and rail).  Additionally, 

BNSF estimates included turnouts, crossovers, train control and communications, and a minor 

amount of demolition.  RDP estimators reviewed quantities provided by the Regional Consultant 

and then independently developed quantities that were used with the unit prices to estimate 

relocation and construction costs. 

 

For the Professional Services and support, two estimating methods were employed.  In the first 

category, common industry averages were used against construction costs (i.e. 6% for final 

design, 3% for project management, etc.).  Second category services were based upon average or 

blended rates (inspection services at $150/hour and flagging at $1,500/day). A 30% Overtime 

allowance was incorporated for flagging and Document Review for our adjacency was assumed 

at $451,000/Route Mile where the HSR is within 250’ of BNSF. Again, where unit costs were 

utilized for Professional Services, independent quantities were developed by the RDP estimators 

and applied.  

 

The breakdown and description of costs is featured in the table on the next page.  
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DESCRIPTION CP 1 CP 2-3 CP 4 

TRACK STRUCTURE & TRACK  $23,595,666 $11,537,588 

SITEWORK (REMOVAL OF BALLASTED TRACK)  $270,638  

COMMUNICATIONS AND SIGNALING  $6,968,637 $3,256,621 

PROFESSIONAL SERVICES (FINAL DESIGN, PROJECT 

MANAGEMENT FOR DESIGN, CONSTRUCTION ADMIN & 

MANAGEMENT, PERMITS & FEES, SYSTEMS START-UP) 

 $4,580,835 $2,415,337 

BNSF FLAGGING SERVICES, DOCUMENT REVIEW AND 

INSPECTIONS 

$12,040,600 $23,696,740 $7,483,660 

TOTAL BY CP $12,040,600 $59,112,517 $24,693,206 

ESCALATION 2014 3RD QTR. TO 2016 1ST QTR. (@ 

3.75%/YR.) 

 $2,216,719 $925,995 

SUBTOTAL FOR CP01, CP 2/3, CP04 AND ESCALATION   $98,989,037 

  ROUNDED $100,000,000 

 

Recommendation 

 

Approve the proposed resolution delegating authority to the Chief Executive Officer (CEO) or a 

designee of the CEO, to execute Relocation and Construction agreements and the Joint Corridor 

Agreement with BNSF. Upon execution, these agreements will be set up as a five year 

reimbursement agreement for payment of all actual and eligible costs incurred by BNSF in an 

amount not to exceed $100,000,000. This amount is the estimated cost of: (1) a scheduled and 

dedicated flagging crew through construction; (2) materials and construction work performed by 

BNSF for temporary track relocation and signal/communication modifications; and, (3) the 

development of design standards and compliance review of Design-Builders’ designs for all 

mutual benefit improvements. 

 

Attachments 

 

–  Draft Resolution #HSRA 16-11 

 

 


